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Beptember 25, 1964

MEMORANDUM FOR THE RECORD

25X1 SUBJECT: [ |PAR 214 and PAR 215 (®P-12 and RT-24 Processors)

25X1 BEFERENCE: a. | | 1etter of 1L August 1964, relating
to proposed progrem changes

25X1 b. | [letter of 25 August 1964, rela ting

to temperaturs control

1. Reference i memoranduwn cites previously sgreed upon
changes in PAR-215 " Roller Transport Processor).

20" .ia Delete requiremcnt to process continuous web material,
" wida.

b. Delete requirement for csssette feed.

¢. Delete requirem:nt for take-up module to handle
continuous web meterials. 20" wide up to 250 f't. long.

2. The above changes in the program have been agreed upon
25X1 by and the undersined. | | should be advised 25X1
to proceed accordingly.

3. 'The reference ("a") communication also refers to delivery
detes for the two items under PAR 214 and PAR 215. The new delivery
schadule cites delivery of the RT-2: Processor in June 1965 and the
RP-12R in July 1965. It was desired to greatly accellerate delivery
of the RT-2L at the expense of the RT-12R delivery. This does not

25X1 sppear fessidble because of[  jmnufacturing procedures. Therefore,
25X1 the | |schedule will have to be accepted.
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SUBJECT: PAR 214 and PAR 215 (RT-12 and RT-2i Processors)

L, |:|ol:o requested that a eliminator stage be
included in each of the processors agreed to include
this stage st no additionsal cost. be advised

to proceed.

5« Another point of discussion was whether the temperature
control operations should be cccomplished by a clozed locp system,
or the mixing of kot and 0o0ld weter thet would in ssquence slso be
used for £ilm washing. | memorendum (reference b) does
not recommend a closed loop system because of cost. The writer
agrees. | | should be advised to proceed as originally
planned and shBould not design for temperature control by the closed
loop system.

6. The revised costs citad in reference (a) appear reasonable.
Acceptance is reconmended.

Davelopment Branch, P&DS

Distribution:
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Dear John:

25 August 1964

As requested by

juring the 8 - 11 June 64

Progress Review of Contract[::::::]temperature control

requlrements for the RT-12 and RT-24 processors (PARs 214

and 215) have been reviewed by

Hls paper

reviewing the temperature control problem 1s forwarded for

your information and conslderatlon.

2 Coples w/1 Incl ea:
Memo w/att.

BELG
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